Rpt-ID: RCPESPRJ Georgia Date: 03/06/2014
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14510-13-000-0 Estimate Number: 0007 Pay Period: 02/01/2014
to 02/28/2014

Contract Location: Time Allowed: 288  Days
VARIOUS LOCATIONS ON US 280/SR 30 AND ON US 319/SR Elapsed Calender Days: 288  Days
Percent Time: 100.00
District: 5 Area: 01
Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let: 03/22/2013
P. O. BOX 4097 Date Awarded: 04/05/2013
Date Contract Executed: 05/16/2013
Date Notice to Proceed: 05/17/2013
DUBLIN GA 31040-4097 Date Work Began: 08/26/2013
Phone: Date Time Stopped: 02/28/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/28/2014

Surety Co: THE CINCINNATI INSURANCE CO.

Current Contract Amount $551,332.50 Counties:
Original Contract Amount $551,332.50 Montgomery Telfair Wheeler
Funds Available $73,072.08
Percent Complete 86.75%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007409 $551,332.50 $551,332.50 $73,072.08 86.75% $55,637.93

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 03/06/2014

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14510-13-000-0 Estimate Number: 0007 Pay Period: 02/01/2014
to 02/28/2014

Project Number: 0007409 US 280/SR 30 & US 319/SR 31 - TRAFFIC SIGNAL L

Federal State Project Number: CSSTP-0007-00(409)

Total to Date Prev to Date This Estimate
Participating $382,608.33 $338,097.99 $44,510.34
Non-Participating $95,652.09 $84,524.50 $11,127.59
Total Earnings $478,260.42 $422,622.49 $55,637.93
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $478,260.42 $422,622.49 $55,637.93
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $478,260.42 $422,622.49
$55,637.93

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14510-13-000-0 Estimate Number:

0007

Date: 03/06/2014
Page 3 of 5

Pay Period: 02/01/2014
to 02/28/2014

Project Number 0007409

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 TRAFFIC SIGNALS
0005 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
55900.000 .100
.900 $5,590.00 $50,310.00
1
0010 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
60900.000 .100
.900 $6,090.00 $54,810.00
2
0015 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
52400.000 .100
.900 $5,240.00 $47,160.00
3
0025 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
66200.000 .100
.900 $6,620.00 $59,580.00
5
Category Amount: $23,540.00 $211,860.00
Category Number: (0010 ROADWAY
0035 210-0100 GRADING COMPLETE - LS 1.000 .062
10000.000 .938
1.000 $9,380.00 $10,000.00
CSSTP-0007-00(409)
0038 441-0106 CONC SIDEWALK, 6 IN SY 305.000 399.973
56.000 171.667
571.640 $9,613.35 $32,011.84
0039 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 100.000 46.000
36.000 92.000
138.000 $3,312.00 $4,968.00
0040 441-0748 CONCRETE MEDIAN, 6 IN SY 120.000 .000
64.000 48.056
48.056 $3,075.58 $3,075.58



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14510-13-000-0 Estimate Number: 0007

Date: 03/06/2014

Page 4 of 5

Pay Period:

02/01/2014

to 02/28/2014

Project Number 0007409

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 530.000 428.000
36.000 172.500
600.500 $6,210.00 $21,618.00
Category Amount: $31,590.93 $71,673.42
Category Number: (0040 TRAFFIC SIGNALS
0055 615-1200 DIRECTIONAL BORE - LF 1,135.000 1,927.000
10.000 .000
1,927.000 $.00 $19,270.00
3IN
0070 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 52.000 .000
15.000 11.000
11.000 $165.00 $165.00
0080 636-2070 GALV STEEL POSTS, TP 7 LF 94.000 .000
6.000 32.000
32.000 $192.00 $192.00
Category Amount: $357.00 $19,627.00
Category Number: (0020 EROSION CONTROL
0215 163-0232 TEMPORARY GRASSING AC 1.000 .000
300.000 .500
.500 $150.00 $150.00
Category Amount: $150.00 $150.00
Category Number: (0040 TRAFFIC SIGNALS
0260 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 2.000
12500.000 .000
2.000 $.00 $25,000.00
(W/60 FT MAST ARM)
Category Amount: $0.00 $25,000.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14510-13-000-0 Estimate Number: 0007

Date: 03/06/2014

Page 5 of 5

Pay Period: 02/01/2014
to 02/28/2014

Project Number 0007409

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0285 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 2,600.000 3,310.000
3.000 .000
3,310.000 $.00 $9,930.00
Category Amount: $0.00 $9,930.00
Project Total Amount: $55,637.93 $478,260.42



